Public Transportation Division **Preliminary 2021 - 2023 Grant Solicitation Timeline**

Yr	Month	Wk	
2020	September	1	
		2	
		3	STIF Discretionary/Statewide Transit Network application materials posted
		4	
	October	1	STIF Formula guidance posted
		2	
		3	
		4	**Training** STIF Formula program
	November	1	Section 5311 application materials posted
		2	Section 5310 & STF application materials posted
		3	Section 5304 application materials posted
		4	
	December	1	STIF Discretionary/Statewide Transit Network Applications **due 11/30/20**
		2	
		3	**Training** *(not STIF)** Portland, Astoria, Salem, Canyonville, Bend, La Grande 12/15/2020
		4	*Webinar 12/17/2020*
2021	January	1	
		2	
		3	
		4	
	February	1	STIF Plans **due 2/1/2021**
		2	
		3	
		4	
	March	1	Section 5304, 5310, 5311 and STF Applications **due 3/1/2021**
		2	
		3	
		4	PTAC and OTC Approval 5/3/2021 and 5/20/2021
	May	1	
		2	
		3	
		4	Section 5304, 5310, 5311 and STF agreements circulated for review and signature
	June	1	
		2	
		3	
		4	Agreements Executed by **7/1/2021**

*STIF training will be offered separately.